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Summary Total IPT %

Proposal 87.8%
Canceled or on Hold 0.0%  
Active 94.4%
Complete 100.0%
Total 90.3%

Proposal Pipeline Count PIJ Count
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 3 0 32,798.27$              20 10
DES 4 0 394 154
Corrections 2 2 928,518.40$            1200 1200
Early Childhood Dev. Bd. 2 0 36,595.79$              14 14
Education 1 1 85,177.40$              0 0
AZ Schools Deaf Blind 3 1 116,678.27$            180 180
Industrial Commission 1 1 51,998.17$              42 42
Dept of Public Safety 1 1 120,661.16$            200 200
Veterans Services 1 1 90,139.61$              0 0
AHCCCS 3 0 0 0
Total 21 7 1,462,567.07$        2050 1800
Canceled and Projects on Hold
AHCCCS 1 0 0 0
Corrections 1 0 0 0
DES. Evac Plan 1 0 0 0
Total 3 0 -$                        0 0

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
Registrar of Contractors 1 RG07001 190,452.74$            190,452.74$       131 131 10/18/07 12/31/07
Registrar of Contractors 1 RG07001 80,096.35$              80,096.35$         17 17 11/21/07 12/31/07
Weights and Measures 1 WM08001 32,098.43$              32,098.43$         24 24 11/21/07 01/31/08
DES. Remote Office Pilot 1 DE07021 17,259.61$              17,259.61$         15 15 06/26/07 08/15/07
DES. Accu-Ring 1 DE08002 31,014.32$              31,014.32$         0 0 08/17/07 01/15/08
DES. FAA Help Desk 1 0 23,983.86$              23,983.86$         13 0 09/25/07 10/22/07
DES. Flagstaff 1 0 19,041.28$              19,041.28$         11 11 10/01/07 11/15/07
DES. Bisbee 1 0 21,720.78$              21,720.78$         20 20 10/02/07 11/15/07
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 10 582,467.37$           582,467.37$      -$                    231 218

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 4 3,816.51$            100.0%

AHCCCS 1 HC07004 52,500.00$              52,500.00$         0 0 10/02/07 11/06/07 100.0%
DES. FAA IVR App. 1 DE08001 94,100.00$              94,100.00$         0 0 11/19/07 11/28/07 100.0%
AZ Game and Fish 1 GF03004 137,465.79$            137,465.79$       443 443 09/01/07 11/14/07 100.0%
Total 3 284,065.79$           284,065.79$      3,816.51$           443 443

Agency Approval - LAN Equipment ONLY FY08

Voice Replacement - 7 Bisbee Rd, Bisbee
Voice Replacement - 419 San Francisco, Flagstaff

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
Call Center - Expand existing infrastructure add 13 agents. (Agency prov

IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61 

Agency Approval-AZNet Scope and Requirements - IPT Request Tucso

Remedy #53044 Call Center Evacuation Plan via remedy process.

IPCC Configuration and Installation - Headquarter site

ADOT funded EOL router replacement. FY08 Services and Installation O

Move racks and servers - worked with ISD and AHCCCS via remedy pro

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project). 

Comments

Consolidated Headquarter site - IPT Voice and Data

IPT Installation - Glendale Office

Comments

IPT Installation and Services FY08 - JCO Additional telephones -$23,03

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy

IVR Application Modification Project
Outbound IVR Application Project

8.1% 3,816.51$                          -$                              
3,816.51$                         

284,065.79$               

AZNet Requirements and Scope - 2-Move/Replace, 2-Site consolidtion

Agency Approval - AZNet Scope and Requirements: 1-Tucson Office, 1-
AZNet Scope and Requirements/Agency Approval -  1-WAN DR, Floren

37 866,533.16$              -$                             100.0% 2,329,100.23$                    

10 27.0%

Total $ 
PO Amount

Total $ 
Invoice Amount

582,467.37$               
3

1,462,567.07$                     

284,065.79$                        

3
582,467.37$                        

8.1% -$                                     0

Total IPT Seats
1800

Total Seats

0

AZNET DMT Report
November 2007  FY08

2050

Total % 
of Count

56.8%21

Total $ 
Quote Amount

Variance:
Invoice / QuoteTotal Count

218

Agency Approvals/AZNet Engineering - 2-Replacement System, 1-E911

443443
2724

Comments

231

2461

AZNet Scope and Requirements - Budgetary Quotes: IPT Greenfield bu

Northen LATA MPLS Project

AZNet Scope and Requirements - Virtual Office Project,CROS Support,

AZNet Scope and Requirements - Greenfield site/Tucson
Agency Approval -AZNet Scope and Requirements - Wireless LAN


